

schedule field work

Month	Week	Activity		
	Week 1 (17.05-23.05)			
1	Week 2 (24.05-30.05)	<b>discussion with groups and people in São Paulo</b> - introduction to thesis/project proposal - discussion about pros/cons/feasibility	<b>testing of (free) software options</b> pros and cons of - ushahidi: mapping/reporting software/platform - frontlinesms: sms-gateway software - digital maps: openstreetmap/googlemaps	<b>documentation</b> - urban social issues and movements in São Paulo - assessment of mapping projects in São Paulo and probably other cities/countries
	Week 3 (31.05-06.06)			
	Week 4 (07.06-13.06)			
	Week 5 (14.06-21.06)			
2	Week 6 (22.06-29.06)	<b>knowledge exchange with local community/people</b> - workshops/group work/discussion	<b>setup of hardware/software creation/distribution of media/handouts/booklets/etc</b>	<b>documentation</b> - project - methodology - interviews - outcome - progress - problems - etc
	Week 7 (30.06-04.07)			
	Week 8 (05.07-11.07)			
3	Week 9 (12.07-18.07)	<b>testing phase</b> - <b>mapping/reporting</b> and initial adjustments of methodology	<b>regular assemblies</b> - feedback and adjustments	<b>realisation of public/open workshops</b> - distribution of information about the project - introduction to mapping  <b>writing of project related articles</b> - open publishing platforms
	Week 10 (19.07-25.07)			
	Week 11 (26.07-01.08)	<b>real life phase</b> - <b>mapping/reporting</b> - continuous adjustments of methodology	<b>regular assemblies</b> - feedback and adjustments - development of ideas how to use the produced information/map - exchange of experience - help with problems - etc	
	Week 12 (02.08-08.08)			
4	Week 13 (09.08-15.08)			
	Week 14 (16.08-22.08)			
	Week 15 (23.08-29.08)			
	Week 16 (30.08-05.09)			
5	Week 17 (06.09-12.09)			
	Week 18 (13.09-19.09)			
	Week 19 (20.09-26.09)			
	Week 20 (27.09-03.10)			